TOWNSHIP OF VERONA
COUNTY OF ESSEX, STATE OF NEW JERSEY

RESOLUTION No. 2026-212

A motion was made by Deputy Mayor McEvoy; seconded by Councilwoman McGrath that the following resolution be adopted:

APPROVING CHANGE ORDER #2 FOR CONTRACT
No. 2021-06 PRIMARY CLARIFIER PUMP STATION UPGRADES

WHEREAS, Resolution No. 2026-086 approved Change Order #1 for Contract 2021-06 Primary Pump Clarifier Pump Station Upgrades to Rapid Pump Meter, increasing the base bid amount 3.43% to $1,281,408.96; and

WHEREAS, Change Order #2 is for a change in the contract completion to August 28, 2026 to allow for additional SCADA work required; and

WHEREAS, Contract Change No. 2 is in the best interests of the Township of Verona.

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of Verona, in the County of Essex, New Jersey that Contract Change No. 2 be approved at no additional cost.

BE IT FURTHER RESOLVED that the Township Manager, the Township Clerk and any other officer as may be deemed appropriate are hereby authorized to execute Contract Change No. 2 for Contract No. 2021-06 on behalf of the Township.

ROLL CALL:
AYES: **Schor, McGrath, Roman, McEvoy, Tamburro**
NAYS:

THIS IS TO CERTIFY THAT THE FOREGOING IS A TRUE AND EXACT COPY OF A RESOLUTION ADOPTED BY THE TOWNSHIP COUNCIL OF THE TOWNSHIP OF VERONA AT A REGULAR MEETING HELD ON OCTOBER 5, 2026.

Jennifer Kiernan

JENNIFER KIERNAN, RMC, CMC
MUNICIPAL CLERK

TOWNSHIP OF VERONA, NJ
VERONA MUNICIPAL BUILDING
INCORPORATED 1907