

**TOWNSHIP OF VERONA
COUNTY OF ESSEX, STATE OF NEW JERSEY**

RESOLUTION No. 2022-116

A motion was made by Councilwoman Holland; seconded by Councilman Tamburro that the following resolution be adopted:

**APPROVING CONTRACT CLOSE-OUT CONTRACT NO. 19-08 -
RECONSTRUCTION OF LYNWOOD ROAD**

WHEREAS, KM Construction Corp. and the Township of Verona have heretofore entered into an Agreement, more particularly known as Contract No. 19-08 - "Reconstruction of Lynwood Road" for the furnishing of labor, equipment and materials in the amount of \$654,579.67, in accordance with the requirements of the Local Public Contract Law, N.J.S.A. 40A:11-1, *et seq.*; and

WHEREAS, the Council has received Contract Change No. 1 and Contract Close-Out for the within contract in an amount of minus \$11,703.88, for a final contract amount of \$642,875.79; and

WHEREAS, the Contract Change No. 1 and Contract Close-Out do not expand the scope of the within contract; and

WHEREAS, the within Contract Change No. 1 and Contract Close-Out is in the best interests of the Township of Verona.

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of Verona, in the County of Essex, New Jersey that Contract Change No. 1, in the amount of (minus) \$11,703.88, for a final contract amount of \$642,875.79 be approved and Contract No. 19-08 be closed out; and

BE IT FURTHER RESOLVED that the Township Manager, the Township Engineer, the Township Clerk and any other officer as may be deemed appropriate are hereby authorized to execute Contract Close-Out for Contract No. 19-08 on behalf of the Township.

ROLL CALL:

AYES: Holland, Tamburro, McEvoy, McGrath, Roman

NAYS:

THIS IS TO CERTIFY THAT THE FOREGOING IS A TRUE AND EXACT COPY OF A RESOLUTION ADOPTED BY THE TOWNSHIP COUNCIL OF THE TOWNSHIP OF VERONA AT THE REGULAR MEETING HELD ON JUNE 13, 2022.


JENNIFER KIERNAN
MUNICIPAL CLERK

